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Denise Onyskiw .
Colorado Department of Public Health and Environment

4300 Cherry Creek Drive South. : DRAFT
Denver, CO 80222-1530

RSOP FOR COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION
ACTIVITIES NOTIFICATION LETTER FOR BUILDING 559 GLOVEBOX REMOVAL

Dear Ms. Onyskiw:

In accordance with the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP)
for Component Removal, Size Reduction and Decontamination Activities, this letter and its
attachments is notification for implementation. This notification is for a discreet activity involving
the removal and decontamination of six gloveboxes within Building 559. These gloveboxes
were installed but never used. The removal of the gloveboxes will provide room within the
facility to modify the step off pad and provide access for decommissioning once the
reconnaissance level characterization and typing are complete.

There is a potential that the gloveboxes that will be removed will be installed in another building
on-site. As a result, the gloveboxes will be removed and stored until the decision for re-use is
made. The gloveboxes could be installed in another building to perform analytical activities
once Building 559 operations cease.

The appropriate checklists and information required by the RSOP are attached to this letter and
should provide the necessary information. This work will be conducted in accordance with the
Integrated Work Control Program and standard work packages will be used. The gloveboxes
are not unique and the removal will employ routine, standard techniques outlined in Section 3.5
of the RSOP. The facility will not be breached during the activity and the ventilation will remain

in place.

As indicated in the RSOP, the LRA has 14 days to review the RSOP notification letter and
provide feedback, including a definitive reason for not proceeding with the project. If no
feedback is received within 14 days, the project will proceed as planned.

If you have any questions regarding this, please contact me at (303) 966-2133.

Steve Tower
D&D Program Lead
DOE, RFFO




RSOP for Component Removal, Size Reduction, and Decontamination Activities Checklist

Project scope: Remove 6 gloveboxes from rooms 102 and 103 in Building 559, see attached drawing

Facility description: Building 559, Analytical laboratory

| Description of planned activity(ies):  The gloveboxes in room 102 are C60, C61, and C63. The gloveboxes in

R room 102 have not been used and are blanked-off from building Zone 1
ventilation. The gloveboxes were not put into service and are open to the
room (no gloves were installed); the gloveboxes were contaminated from
an event in an adjacent, active glovebox.

The gloveboxes_ in room 103 are M39, M40, and M41. The gloveboxes in
“room 103 have not been used, are blanked-off from building Zone 1
ventilation, and are not contaminated. '

The gloveboxes will be decontaminated, if required, unbolted and
disconnected from the floor drain. It is anticipated that the gloveboxes in
room 102 will be LLW-SCO and the gloveboxes in room 103 will meet
unrestricted release.

Facility/rooms/sets/areas involved:  Building 559 Room 102/Area AC and Room 103/Area AD

Is RCRA unit closure(s) part of the planned activity? _ Yes
IfRCRA units are included, attach unit specific information sheets and drawings » [N
Attach checklists from Appendix A of the RSOP. v | Component Removal/Size Reduction

Complete checklists by room/set/area/facility, as appropriate
Decontamination

RLCR Status RLCR complete and concurrence received:

v | RLCR initiated but incomplete; concurrence anticipated: March 5, 2002

RIC has not been initiated' and is scheduled for initiation on:

If RLCR is not complete or initiated, what Additional characterization information may be collected during

data will be used to plan the work activities? | the preparation of the IWCP packages and for waste disposition.

Activity requires modification to the ARARs listed in the RSOP. Yes, attach to letter
v | No

"Attach Administrative Record file requirements for the activity.

Point of contact for each facility/activity: Mike Auble, 303-966-3391

Duration of work activities: 2 months Anticipated work start: October 2001

Attach schedule for each facility or activity for information purposes.

Does the activity involve removing contaminated portions of the building Yes, LRA consultation
shell? Include a description of the activity, contamination levels and controls and concurrence required
v | No

! Evaluate using DPP, Sections 1.1.4 and 1.1.5 and the consultative process to implement activities




RSOP for Component Removal, Size Reduction, and Decontamination Activities Checklist

Are there deviations/exceptions to the RSOP for the proposed activity(ies)? ' Yes

v | No

Provide an explanation of deviation/exception to the RSOP: Not applicable
Check the appropriate resulting actior: box below

Additional RFCA decision document required (PAM — IM/IRA)

Major modification to RSOP Field change to RSOP
Minor modification to RSOP : LRA consultation
ActiVity(ies) will result in the following waste types Process waste

v Remediation waste

TRU | v | LLW | LLMW Haz. | y | Sanitary j; | Other: Potential Re-use

LRA Notification Review Time v | 14 days, no RCRA unit closure involved

30 days, RCRA unit closure involved




FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

Building: 559 A

Closure Project Manager: Mike Auble

COMPONENT REMOVAL/SIZE REDUCTION

Gloveboxes (C-61, C-62, M-40, and v Small tools

M-41) . s

Tanks and ancillary equipment (located Paving breaker, jackhammer and/or similar

both inside and outside the facility) ' tools used to break up concrete

Fume hoods (C-60 and M-39) v Excavators, such as backhoes, to excavate
underground components, such as tanks and
ancillary equipment

Ventilation/filtration systems (both Hoists and cranes

inside and outside the facility)

Utilities and other equipment (both Plasma arc cutter
inside and outside the facility;
including electrical, steam, and fire

suppression systems})

Walls Diamond wire saw
Floors Wachs cutter
Ceilings Laser cutter

Roofs Oxy-torch cutter
Other structural members _ Hydraulic shears
Other* Shear baler

Water cutter using abrasives

Arec air slice

Arbor press

Non-explosive cracking agent

Other *

* Describe "Other" Component Type(s) and/or Removal/Size Reduction Technique(s):

(Page 1 0f 2)



FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

DECONTAMINATION

Gloveboxes (C-61 and C-62) v Wiping/scrubbing/washing with water or v
detergents

Tanks and ancillary equipment (located Vacuuming

both inside and outside the facility)

Fume hoods (C-60) ' v Strippable Coating

Ventilation/filtration systems (both Grinding

inside and outside the facility)

Utilities and other equipment (both Scarifying

inside and outside the facility;

including electrical, steam, and fire

suppression systems)

Wals ' Scabbling

Floors Paving breaker/chipping hammer

Ceilings Spalling

Roofs | Abrasive/grit blasting

Other structural members CO, blasting

Other* Hydrolasing
Strong mineral acids
Organic or weak acids
Additional oxidants, such as cerium and
other similar metals
Other *

* Describe "Other" Component(s) and/or Decontamination Technique(s):

Note: In the event a planned activity falls outside the scope of this RSOP, the closure project manager will consult with DOE and
the LRA to determine whether this RSOP should be modified to include the activity, or whether a separate decision document
should be written.

Prepared by: @@%&&__ Date: - \O!\“&!O!

(Page 2 of 2)




- Administrative Record Requirements for this Activity

Final Rocky Flats Cleanup Agreement (RFCA)
RFETS Decommissioning Program Plan (DPP)

RFCA Standard Operating Protocol for Component Removal, Size Reduction, and
Decontamination Activities

Building 559 Closure Project Joint Scoping Mee¢ting Minutes/Disposition /
Notification Letter and subsequent CDPHE correspondence, if appropriate
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